

Review of existing Action Plan (Activities implemented or in progress)

EVENT/ACTIVITY	PROPOSED ACTION PLAN ACTIVITIES	PROGRESS TO DATE
CQUIN Launch Meeting	<ul style="list-style-type: none"> Evaluate pilots in place and uptake them as policy 	DSDM piloted: <ul style="list-style-type: none"> Adherence clubs (Maputo city and Tete), Family approach (Cabo Delgado and Maputo Prov.) Being integrated in the DSDM national guideline to be completed by March 2018. Rollout to be at a national scale
	<ul style="list-style-type: none"> Develop manuals, SOPs, and tools for providers and communities 	<ul style="list-style-type: none"> For providers: In progress as part of the national DSG guidelines implementation SOP to be completed in March 2018 For communities: Tools developed (CASG): Flipcharts, flyers, leaflets)
	<ul style="list-style-type: none"> Develop scale up plan 	<ul style="list-style-type: none"> In progress, implementation of guidelines will include a scale up plan: <ul style="list-style-type: none"> Training materials April 2018 TOT May 2018 National rollout from June 2018
	<ul style="list-style-type: none"> Discussion how to use current QI strategy for DSD implementation monitoring and improve uptake of DSD policies 	DSD uptake indicator included in the Quality Improvement strategy, currently implemented in more than 465 health facilities. Reporting will begin in March 2018

Review of existing Action Plan (Activities implemented or in progress)

EVENT/ACTIVITY	PROPOSED ACTION PLAN ACTIVITIES	PROGRESS TO DATE
P@HR Workshop	<ul style="list-style-type: none">• Include in the agenda of the TWG that is elaborating the package of DSMD for stable patients:<ul style="list-style-type: none">• Inclusion of P@HR in the existing DSMD for stable patients• The development of tools to identify P@HR	<p>In progress:</p> <ul style="list-style-type: none">• TWG met to discussing ways to include P@HR in the package of DSMD for stable patients with technical support from WHO

Review of existing Action Plan (Activities implemented or in progress)

EVENT/ACTIVITY	PROPOSED ACTION PLAN ACTIVITIES	PROGRESS TO DATE
ALHIV Workshop	<ul style="list-style-type: none"> • Sharing with TWG key learning points <ul style="list-style-type: none"> • Advocate to include this points in National Program priorities. • Include DSD for ALHIV in the National DSD Guidelines • Involve ALHIV in the development of the DSD Guidelines, IEC, etc. • Continue discussions about inclusion of DTG as 1st line for ALHIV. 	<ul style="list-style-type: none"> • Shared with TWG (PMTCT & Ped) key learning points <ul style="list-style-type: none"> • Advocate to include this points in National Program priorities. • Included DSD for ALHIV in the National DSD Guidelines • Not involved ALHIV in the development of the DSD Guidelines, IEC, etc. • Discussions about inclusion of DTG as 1st line for ALHIV concluded. To start in September 2018.

Activities Prioritized

Activity	By when	By whom
1. Conclude providers DSDM national guideline	March 2018	TWG
2. As part of scale up plan for DSDM:		
a) Develop training materials	April 2018	
b) Conduct TOT	May 2018	
c) Initiate national rollout	from June 2018	
3. Complete inclusion of P@HR in the existing package of DSMD for stable patients	November 2018	
4. Implement M&E framework for DSDM	from June 2018	

Learning Network Priorities

- What do you want to learn?
 - M&E of DSDM (hybrid: electronic and manual)
 - Uganda and Kenya
 - Key pop
 - Kenya
 - Sharing of DSDM training package
 - Zimbabwe
- How
 - Site visit (south-south collaboration)
- When? 2018 (all)