

# The CQUIN Learning Network

## Annual Meeting

### Uganda Action Plan

Josen Kiggundu

AIDS Control Programme – Ministry of Health, Uganda

February 13-15  
Maputo, Mozambique



**HIV LEARNING NETWORK**  
The CQUIN Project for Differentiated Service Delivery



EVENT/ACTIVITY	PROPOSED ACTION PLAN ACTIVITIES	PROGRESS TO DATE	COMMENTS
P@HR Workshop	<ul style="list-style-type: none"> <li>Provide feed back to the TWG – DSDM for buy in.</li> </ul>	Feedback was done and awaiting for WHO guidance	We are discussing P@HR with partners
	<ul style="list-style-type: none"> <li>Finalize M &amp; E section in the implementation guide; To include indicators for P@HR</li> </ul>	indicators for P@HR have not been included in the M&E section of DSD	We are discussing P@HR with partners
	<ul style="list-style-type: none"> <li>Establish implementation review mechanisms for DSD</li> </ul>	Mentorship and Studies are ongoing	
	<ul style="list-style-type: none"> <li>Update DSD for P@HR to the current implementation guide for DSD</li> </ul>	Not yet done	Updating the consolidated guidelines to include P@HR and then incorporate in DSD implementation guidelines.
ALHIV Workshop	<ul style="list-style-type: none"> <li>Advocacy for DTG for ALHIV on treatment as the country develops TLD roll-out/transition plan</li> </ul>	MOH Top management approved the change and now updating the consolidated guidelines	By end March 2018
	<ul style="list-style-type: none"> <li>To adapt the DSD eligibility matrix to Uganda context (as a job aid)</li> </ul>	Categorization tool incorporated in the DSD onsite reference job aide	
	<ul style="list-style-type: none"> <li>Start piloting community DSD models for adolescents</li> </ul>	Not done yet.	3 IPs to pilot Community DSD models beginning February 2018.
	<ul style="list-style-type: none"> <li>Ensure representation of Uganda team on CQUIN community of practice platforms</li> </ul>	Done	
	<ul style="list-style-type: none"> <li>Ensure representation of Adolescent groups on the national technical working groups and explore/establish mechanisms for enhanced engagement and involvement.</li> </ul>	TWG gave green light to identify a representative.	March 2018.

# Priority activities

EVENT/ACTIVITY	PROPOSED ACTION PLAN ACTIVITIES	TIMELINE
<b>CQUIN AGM</b>	<ul style="list-style-type: none"> <li>ALHIV to be differentiated to the community as pilot</li> </ul>	
	<ul style="list-style-type: none"> <li>Include M&amp;E data element to enable tracking stable and unstable</li> </ul>	End June 2018
	<ul style="list-style-type: none"> <li>Conduct client awareness campaigns on DSD</li> </ul>	End Dec 2018
	<ul style="list-style-type: none"> <li>ART and DSD TWGs to provide guidance on re-categorization of stable clients switched to DTG due to policy shift</li> </ul>	End April 2018
	<ul style="list-style-type: none"> <li>Adoption of global indicators for DSD</li> </ul>	End April 2018
	<ul style="list-style-type: none"> <li>Hold a south to south visit to Swaziland and Mozambique to learn more on community-facility referral, CAGs, CMIS,</li> </ul>	May 2018

# Targets

- 30% of ALL ART sites trained, prioritizing high volume sites
- 70% of ART clients in DSD