

The CQUIN Learning Network

Partnering to Advance Differentiated Service Delivery

Annual Meeting
February 12-15, 2018

Zambia



HIV LEARNING NETWORK
The CQUIN Project for Differentiated Service Delivery



Activities prioritized

| • Activity | Progress | Comments |
|--|-------------|---|
| • Development of national DSD operational plan | Nil | Planned and funder identified |
| • Standardization of DSD models | In progress | |
| • M&E: need to integrate the M&E system for DSD into one national M&E system | Nil | At planning stage. National M&E team on board to be done by end of Q2 |
| • Evaluation of the pilot DSD models for quality and impact | In progress | <ul style="list-style-type: none"> • One awaiting IRB approval • One (cost effectiveness) has gone through IRB approval |

Deprioritized

- Integrate and include NCD management in DSD

Learning Network Priorities

| WHAT | WHERE | HOW | WHEN |
|------------|--------|----------------------|---------|
| M&E in DSD | Uganda | South to south visit | April |
| KP DSD | SA | South to south visit | October |

Targets

- 90% of facilities implementing DSD by end 2018
- 50% of stable patients in any DSD model by end 2018
- 2 visits in 12 months by end 2018.