



The CQUIN Learning Network

Partnering to Advance Differentiated Service Delivery

Annual Meeting
February 12-15, 2018

Ethiopia




HIV LEARNING NETWORK
The CQUIN Project for Differentiated Service Delivery



ETHIOPIA - PROGRESS ON CQUIN RELATED ACTION PLANS

EVENT/ACTIVITY	PROPOSED ACTION PLAN ACTIVITIES	PROGRESS TO DATE
DSD for P@HR	<ul style="list-style-type: none"> Consider different service delivery models in Ethiopia 	Awareness done during HIV program review meeting
	<ul style="list-style-type: none"> Revisit guideline, SOPs, job aids 	Not specific for DSD for pts @HR
	<ul style="list-style-type: none"> Agenda setting for higher officials 	Advocacy on DSD to the national TWG
	<ul style="list-style-type: none"> Share what we have learnt to colleagues 	We have shared the different DSD models to our colleagues
	<ul style="list-style-type: none"> Preparation for the evaluation of the DSD-ASM pilot 	Evaluation of the pilot need more time (1& 1/2 year) Qualitative assessment planned
	DSD for ALHIV	<ul style="list-style-type: none"> Update the FMOH team and TWG on the outcomes of the workshop
<ul style="list-style-type: none"> Develop/customize SRH Transition readiness assessment 		Developed Psychosocial peer group Screening tool for adolescent SRH prepared ART refill will be integrated soon Pediatric TWG oriented
<ul style="list-style-type: none"> /Develop operational plan to ensure provision of comprehensive Adolescent friendly services 		There is operational plan in Maternal & Child Health but not yet completed specific to HIV /.AIDS Adolescent friendly services
<ul style="list-style-type: none"> Site level data compilation and use 		There is register, SOP and reporting template prepared and reported regularly,
<ul style="list-style-type: none"> Ensure reporting and use of data for adolescent age group using national HIS 		Reporting & Use of data for adolescent group by national HIS will be plan to start from January ,2018

Action Plan

Activities Prioritized	Timeline	Responsibility
DSD for Pts @HR		
Advocacy	Mid March	Team
Development of guideline, SOP, job aid	April-September	DSD task force
DSD ASM		
79%  95% of HFs implement ASM	December 2018	FMOH/partners
All eligible clients will be enrolled	December 2018	FMOH/partners
Establishment of FBAAC in 20 high load facilities	April 2018	FMOH/partners
Qualitative assessment on ASM	April 2018	FMOH/partners
DSD for Adolescent group		
ART refill integration in the APSG (50)	April 2018	FMOH/partners
Strengthen site level data compilation (50)	March 2018	FMOH/partners
Data use for QI (50)	Ongoing	FMOH/partners
Health care worker led Community ART groups		
Establishment of task force (1 national)	March 2018	FMOH/Project Hope
Operational plan development	March 2018	FMOH/Project Hope
Piloting (20 priority towns)	April 18-May 19	FMOH/Project Hope

Learning Network Priorities

What?	Which Country?	How?	When?
Community level DSD M&E tools	Zimbabwe & Uganda	E-mail	ASAP
DSD for Pts @HR	Kenya	Visit	May 2018
DSD for Pts @HR	All started	Webinar	
APS group tools	South Africa	Email	ASAP
New developments/ initiatives	Any country	Webinar	