

Mozambique DSD Update

Irénio Gaspar


Head of Care and Treatment – MOH
Mozambique

12 November 2019


Outline

- Where are we now?
 - CQUIN Dashboard Results
 - DART Model Mix
- How did we get here?
 - Update on CQUIN Action Plan
 - Successes and Challenges
- 2020 goals and targets

CQUIN Dashboard Results




Change in Dashboard Domains since 2018



Improvements in:

- Scale-up plan
- Coordination
- SOPs
- Training materials
- M&E systems
- Patient-level coverage

Model Mix



This estimate is based on data from 127 sites covering 553,034 (46%) of the 1,203,607 currently on

Outline

- Where are we now?
 - CQUIN Dashboard Results
 - DART Model Mix
- How did we get here?
 - Update on CQUIN Action Plan
 - Successes and Challenges
- 2020 goals and targets

Update on CQUIN Action Plan from 11/2018

- Activities that have been successfully completed include:
 - Trainings in DSDM
 - SOPs and job aids dissemination
 - Integration of DSD in EPTS
 - Supervision and mentorship in all the provinces
 - Dissemination of new DSD guidelines among Civil Society representatives
- One activity that was dropped or that is still underway is:
 - Training of lay providers working in the community is underway

Successes and Challenges -1

- MOH developed a national QI framework to improve the quality of HIV services, including DSD, based on assessment of clinical performance standards and the development of improvement plans for weak performance areas;
- The purpose of this document is to guide health managers and providers in the implementation of a standardized approach to QI;
- This national QI framework has enabled HF to implement different QI-DSD activities, and enrollment in less-intensive DSD models has improved.

Successes and Challenges - 2

- Currently, only coverage is available, via implementing partner reporting;
- With the roll out of the new C&T tools (last September), we will be able (next year) to obtain retention, VL, # of clinic visits and ART pickups via national paper based tools in the HFs with electronic systems;
- Within the next 12 months, we plan to obtain estimates of retention, VLS, and #s of clinic visits and ART pickups via a national DSD Performance Review;
- In addition, the MOH is interested in assessing fidelity of implementation, which will be assessed in the Performance Review. Will measure:
 - Frequency of patient assessment and eligibility determination
 - Appropriateness of DSD model assignment/enrollment

Outline

- Where are we now?
 - CQUIN Dashboard Results
 - DART Model Mix
- How did we get here?
 - Update on CQUIN Action Plan
 - Successes and Challenges
- 2020 goals and targets

2020 Goals and Targets

By CQUIN's 4th annual meeting (end-2020):

- Roll out 6-MMD;
- Implement community drug dispensing:
 - Mobile brigades;
 - Community health workers;
- Roll out 3-MMD for IPT;
- Develop specific quality standards for each DSDM;
- 65% of people on ART will be in less-intensive DSD models;
- Scale up 6 MMD, change in prioritization for 3 and 6 MMD;
- Assess the impact of the models.

Acknowledgements

- MOH colleagues;
- ICAP;
- CQUIN;
- PEPFAR:
 - CDC;
 - USAID;
 - Implementing partners.

Thank You!

Teşekkür ederim

Aitäh

Je vous remercie

Дзякуй

Dziękuję Ci

Děkuji

Dank je

Ευχαριστώ

Ацiу

ന്തന്യ

Tak

اركش

Дякую

Danke

Tack

Gracias

Gratias tibi

Takk skal du ha

Хвала вам

Hvala

Mulțumesc

Κίitos

Obrigado

ありがとうございました

Paldies

Grazie

謝謝

Спасибо

고맙습니다

